
This version is tentative, and only for discussion, not a plan yet.
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This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

Major components include:Major components of the schedule include shutdowns:

       In Calendar 2010, a 4 week shutdown for maintenance scheduled to begin July 19.
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       In Calendar 2011, no shutdown for maintenance is shown.
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Draft 2010-13 Fermilab Accelerator Experiments' Run Schedule

Calendar 

Year

Typically Revised Annually - This Version from June, 2010

Neutrino 

Program

CDF & DZero

MiniBooNE

MINOS

MINERvA

MINOS

Tevatron 

Collider
OPEN

NOvA

# Duration of the MiniBooNE run will depend on preparations for MicroBooNE.

       A 2012-3 11-month shutdown is shown to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) config.
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